













AT-GRADE RAILROAD CROSSING IMPROVEMENTS & CLOSURE WITH TOWN OF CARY PROJECT ST1204 CARPENTER FIRE STATION RD. RAILROAD GRADE SEPARATION

LOCATION: WESTERN CARY, EAST OF HWY NC 55 FROM (I-540 TOLL) TRIANGLE EXPRESSWAY TO MORRISVILLE CARPENTER RD.

LEGEND	
	EXISTING TRAFFIC SIGNALIZED INTERSECTION
	(O'KELLY CHAPEL ROAD EXT.) PROPOSED AT-GRADE CROSSING WITH RAILROAD (SEE SEQUENCE OF EVENTS 1, 2 & 4)
	(CARPENTER FIRE STATION ROAD) EXISTING AT-GRADE CROSSING TO BE REMOVED. PROPOSED GRADE SEPARATION (BRIDGE). (SEE SEQUENCE OF EVENTS 3, 4, 5 & 6)
	(MORRISVILLE CARPENTER ROAD) EXISTING AT-GRADE CROSSING TO BE REMOVED. (SEE SEQUENCE OF EVENTS 7)



Sequence of Events

-  1. Town of Cary provides 12-month notice to CSX Railroad for Developer to begin O'Kelly Chapel Rd. proposed at-grade railroad crossing. (summer 2016)
-  2. Developer begins construction of O'Kelly Chapel Rd. proposed at-grade crossing; O'Kelly Chapel Rd. remains closed to traffic at the proposed railroad crossing until bid award of Town Project ST1204. (fall 2017)
-  3. Developer closes Carpenter Fire Station Rd. existing at-grade railroad crossing; Town of Cary advertises bid of Project ST1204. (early - summer 2018)
-  4. Town of Cary awards the bid of Project ST1204 Carpenter Fire Station Rd. Grade Separation; Developer opens O'Kelly Chapel Rd. to traffic at the proposed railroad crossing. (late - summer 2018)
-  5. Town of Cary begins construction of Project ST1204 with grade-separated railroad bridge on Carpenter Fire Station Rd. (fall 2018)
-  6. Town of Cary opens proposed Carpenter Fire Station Rd. railroad grade separation project ST1204 to traffic. (summer 2022)
-  7. Developer closes existing railroad at-grade crossing to traffic on Morrisville Carpenter Rd. (summer 2022)